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Report No. 155

Date: 2015-04-02
Day: Thursday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: cloudy Noon: cloudy 3:00 pm: clear
Temperature: 7:30 am: 28° Noon: 42° 3:00 pm: 54°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 2 6 1 9
C;i?ggta;r' Div. 04 Masonry 0 0 0 0
’ 0990 00 Paint/Plaster 0 0 0 0
024119 Labor 1 1 0 2
Div. 31 GVW Site Work 1 2 0 3
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 1 0 0 1
07 21 00 Insulation 0 0 0 0
Subcontractors:
020800 A &JDemo Abatement 0 0 0 0
Services
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 1 1 0 2
073100
07 53 00 Cc')vr"gffuog’vﬁso . Roofing 0 0 0 0
076119
Div.23  Ambient Temp. HVAC 2 3 1 7
Corp.
Div. 21 Encore I_:lre Fire ) 0 0 0 0
Protection Suppression
Total: 9 12 2 23

DAILY REPORT

Activities Today:

1)  Carpentry: continuing to hang GWB on the walls and ceilings on the 2™ floor; continuing to frame the ceiling and soffits
in the meeting hall; sealing around windows on the interior; continuing with framing soffits in the basement

2)  Electrical: continuing with in-wall rough installation in the basement
3) HVAC: continuing with mechanical piping and equipment installation on all floors; continuing with insulating piping
4)  Labor: general site cleaning; assisting other trades

5)  Site Work: continue backfilling and compaction operations
6) Plumbing: continuing with vent and waste stack installation; continuing with drain pipe installation
7)  Concrete: creating and installing forms for stairs in the ground floor of the addition; setting footing for grade beam




PHOTO INDEX

Photo showing backfilling operations continuing
at the addition.

Photo showing workman setting and leveling
the footing.

Photo showing backfilling in progress.

Photo showing location for stairs at the ground
floor in the addition, along with a template for
the stairs.




Photo showing drain pipe installed.

Photo showing carpenter working on the ceiling
and soffit framing in the basement.

Photo showing carpenter working on sealing the
interior of a basement window.

Photo showing carpenter installing sheetrock on
the 2" floor.




Photo showing the progress of office space on
the 2" floor.

Photo showing HVAC technician working in
the attic.

Photo showing HVAC technician installing
piping to a fan coil unit in the attic.

Photo showing carpenter sealing the exterior of
a basement window.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI

Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




